

Minutes for Group Meeting 9

1. Meeting Details

Meeting Title: Project Progress, Feature Prioritisation and Development Coordination Meeting

Date: 31/08/2026

Time: 12:00 PM

Location / Platform: Computer Room 3

Chairperson: Iqra Nazir

Minute Taker: Naseeha Shaik

2. Attendees

Present: Iqra Nazir, Naseeha Shaik, Muhammad Imran Hussain, Sayali Sookdeo

Apologies: Maseeha Aziz

3. Agenda Items

- Review current project development progress
- Identify outstanding and incomplete features
- Prioritise features that need to be completed urgently
- Discuss outstanding code that still needs to be merged
- Discuss GitHub branch and merge process
- Discuss team availability and upcoming deadlines
- Confirm responsibilities for final development and integration

4. Discussion & Decisions

Project Progress:

- The team reviewed the current state of the FMCG Enterprise Management System.
- It was noted that several required features and sections of the system were still incomplete.
- The team discussed the importance of completing the outstanding functionality as soon as possible to allow sufficient time for integration, testing and final preparation.
- Members were reminded that unfinished features could affect the ability to properly test and deploy the complete system.

Outstanding Features:

- The team reviewed the features that were still being developed.
- It was agreed that priority should be given to functionality required for the core system workflow.
- Members were encouraged to complete their allocated features as soon as possible so that the remaining integration and testing could take place.

- The team discussed the need to avoid leaving major functionality until the final stage of the project.

GitHub and Merging:

- The team discussed the number of outstanding changes that still needed to be merged into the main development work.
- It was agreed that code should be properly reviewed and tested before being merged.
- The team agreed that **Iqra Nazir and Sayali Sookdeo would be responsible for performing merges** to help maintain consistency within the repository.
- Other members would continue working on their allocated branches and communicate when their changes were ready for review and merging.

Availability and Project Deadline:

- Naseeha Shaik informed the team that she would **not be available from 1 October 2026** due to commitments.
- The team discussed the importance of completing the necessary development and integration work before the 20th September.
- The team acknowledged the availability constraint and discussed the need to ensure that outstanding development work was completed early enough to allow for final deployment and testing.

Development Priorities:

- The team agreed that members should prioritise incomplete functionality and outstanding integration work.
- The group discussed the importance of communicating delays that could affect other members' work.
- It was agreed that the remaining work should be tracked and completed progressively rather than being left until the final submission period.

5. Action Items

Task	Responsible Person	Deadline
Complete outstanding allocated features	Entire Group	As soon as possible
Review and test completed features before merging	Entire Group	Ongoing
Manage code merges into development	Iqra Nazir & Sayali Sookdeo	Ongoing
Communicate when feature branches are ready for merging	All Members	Ongoing

Task	Responsible Person	Deadline
Complete database/deployment preparation	Naseeha Shaik	Before 25/09/2026
Continue integration and system testing	Entire Group	Ongoing

6. Next Meeting

Date: TBC

Time: TBC

Location: Microsoft Teams / Campus

7. Signatures

Name of Member	Signature	Date Signed
Iqra Nazir	I.N	31/08/26
Naseeha Shaik	N.S	31/08/26
Maseeha Aziz	M.A	31/08/26
Muhammad Imran Hussain	M.I.H	31/08/26
Sayali Sookdeo	S.S	31/08/26