

1. Meeting Details

Meeting Title: System Testing and Development Review Meeting

Date: 11/09/2026

Time: 2:00 PM

Location / Platform: Microsoft Teams

Chairperson: Iqra Nazir

Minute Taker: Naseeha Shaik

2. Attendees

Present: Iqra Nazir, Maseeha Aziz, Naseeha Shaik, Muhammad Imran Hussain, Sayali Sookdeo

Apologies: None

3. Agenda Items

- Review completed system functionality
- Discuss testing progress
- Identify and resolve outstanding errors
- Review integration between system modules
- Review database functionality
- Review outstanding documentation
- Plan remaining work before final submission

4. Discussion & Decisions

System Testing

- The team reviewed the functionality that had been completed and integrated into the system.
- Members discussed testing the main system workflows to identify errors and incomplete functionality.
- Issues identified during testing were discussed and allocated to the relevant members for correction.
- The team agreed that testing should continue as additional features were integrated.

System Integration

- The group reviewed the interaction between the different system modules.
- The team discussed ensuring that changes made to one module did not negatively affect other parts of the application.
- Members were reminded to test their changes before requesting that they be merged into the development version.

Database Functionality

- The team reviewed the database functionality and the relationship between the main system entities.
- Database changes made during development were discussed.
- The group agreed that required Entity Framework migrations should be created and tested whenever changes were made to the database structure.
- The team discussed the importance of ensuring that the database remained consistent with the current version of the application.

Documentation

- The group reviewed the current state of the project documentation.
- Members were reminded to update documentation to reflect the final implemented functionality.
- The team discussed ensuring that diagrams, screenshots and supporting evidence were consistent with the completed system.

Remaining Work

- The group reviewed the remaining development and testing tasks.
- Members were reminded that sufficient time was needed for fixing issues discovered during testing.
- The team agreed to prioritise outstanding functionality and testing before the final submission.

5. Action Items

Task	Responsible Person	Deadline
Continue testing completed functionality	Entire Group	Ongoing
Resolve outstanding bugs and errors	Relevant Members	ASAP
Review database changes and migrations	Naseeha Shaik	Ongoing
Continue integration of completed features	Iqra Nazir & Sayali Sookdeo	Ongoing
Update documentation and evidence	Entire Group	Before final submission
Review remaining project requirements	Entire Group	Next Meeting

6. Next Meeting

Date: TBC

Time: TBC

Location: Microsoft Teams / Campus

7. Signatures

Name of Member	Signature	Date Signed
Iqra Nazir	I.N	12/09/26
Naseeha Shaik	N.S	12/09/26
Maseeha Aziz	M.A	12/09/26
Muhammad Imran Hussain	M.I.H	12/09/26
Sayali Sookdeo	S.S	12/09/26